
Report Date: 11/30/00 Reporting Period: 10/26/00 - 11/25/2000
Project: S-6 Diversion Works Engineer of Record: Zan Kugler, SFWMD
Contract No.: C-E209 Contractor: The Murphy Construction Company
Description:

Scheduled Percent Complete Dollars: Actual Percent Complete Dollars:
(From Approved Baseline Schedule) (From Current Schedule)

Scheduled Percent Complete Time: Actual Percent Complete Time:
(From Current Schedule) (Calculated From Dates)

Original Contract M/WBE Goal (%): 13.2 Original Contract M/WBE Attained to Date (%): 4.8
Projected M/WBE at Completion (%): 18.4

Date of Contract: 4/15/99 Schedule Earned  to Date $4,052,530
Contract Start Date: 5/13/99 Current Retainage Held $273,189
Original Completion Date: 5/11/00
Liquidated Damages: $/day $1,750 Value Current Stored Materials $0

Actual Start Date: 5/13/99 Original Contract Amount: $4,189,000
Adjusted Completion Date: 10/27/00 Change Orders Approved: $111,770
Current Schedule Completion Date 12/8/00 Revised Current Contract Amount: $4,300,770
Approved Contract Time: Days 365 Change Order Per Cent: 2.67%

Pending Modifications: -$230,000
Time Extensions Requested Days 115
Approved Extensions: Days 115 Pending Revised Contract Amount: $4,070,770
Time Extensions Pending 0

Remaining Contract Contingency: $0
Last Schedule Update (Date): see note 10/26/00
Ahead (Behind) Schedule Days See note
Contract Time Used: Days 532

Financial Exceptions & Comments:

Schedule Exceptions & Comments: Final schedule not received

Project Resident Engineer's Comments: Pending CO to reduce scope of project
North WCA-2A Subst. Compl 11/15/00, Final Completion 11/24/00. South WCA-2A out for Bid - Contract C-E224
Name: Signature:
Agnes S. Ramsey Signature on File

94.23%97.40%

Contract: Payment Status:

100.00%99.63%

Contract Schedule Status: Financial Summary:

South Florida Water Management District

Everglades Construction Project

MONTHLY CONSTRUCTION PROGRESS REPORT
(Note: This report is prepared for project progress monitoring purposes)

Construction of S-6 Diversion Supply Canal and levee, construction of structures G-339 and G-338 et.al., regrading 
existing levees and removal of temporary earthwork functions on STA-2 site.

Project Progress Summary

Project Data


